
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:16 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1051 Date: 07-Apr-2014 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 03:00 Over Time:

Const Calendar Day: 672

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on the skirt top
plate & work on miscellaneous activities . They started at 7:35 AM.

Donald , Paul , & Reggie had to prepare their tools , equipments , reroute the air & power lines . They
were done at 8:00 AM

Crews continued to work on the East center skirt top plate . They had to set the top plate washers , stab
the 160 mm. bolts GHDM 220162 , place the washers & nuts . Crews had to grind few holes on the skirt
plate in order for the bolts to fit properly . They started at 7:40 AM. Crews were done at 2:00 PM.

After that , crews had to snug the top bolts to bring the iron tight between the layers. They started at
2:15 PM.

Brian was on the site . He had to work on the skirt plate with the crews .

Ryan had to operate the Grove crane . He had to fly materials to Certified Coating crews . Justin had to
work on the barge rigging materials & he had to work with the other crews .

Tower crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

Certified coating crews came to the site at 7:15 AM. Crews had to work on the inside the tower shafts &
cells They had to clean , vacuum , spot blast , & paint . Crews had to prepare their equipments, hoses , &
gears . They were done at 8:00 AM.

Tony & Bill had to work on the barge . They had to monitor the equipments & they had to work with the
other crews .

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups between 3 & 9 meters .

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold where is required

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .
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Certified Coating crews were done at 3:00 PM. crews left at 3:10 PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM HUMBERTO DURANNone of the Above 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00
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